

PanoramaScore Detailed Proposal

Submitted by: Asad Nawaz Date: May 20, 2025

1. Introduction

Based on our previous discussion, we have selected four verticals from the client's list:

- Insurance
- Real Estate
- Supply Chain
- Fraud Detection

Skipping: Investing (least aligned with immediate ROI and complexity).

Reason for Selection:

- These four verticals cover high-impact areas with available data and clear risk factors.
- Insurance and Fraud Detection align closely with our demo capabilities.
- Real Estate and Supply Chain offer strong business value and manageable scope.

Approach Overview:

- We will implement an 8-agent pipeline (Document Ingest, Metadata, OCR, Extraction, RAG, Domain Adapter, Scoring, Delivery).
- Each milestone spans two weeks, with clear deliverables and client checkpoints.
- We propose enhancements like embedding caching, drift monitoring, and logging.

2. Milestone Details & Client Discussion Points

Week 1–2: Foundation & Ingestion

- Deliverables: File-upload API/UI, Document Ingest Agent, Metadata Hashing Agent
- Discussion: Confirm file formats, storage location, metadata fields required.

Week 3–4: OCR & Extraction

- Deliverables: OCR & Normalization Agent, NLU Extraction Agent, initial F1 metrics
- Discussion: Review sample documents, refine extraction schemas, set accuracy targets.

Week 5–6: RAG & Domain Adapter

- Deliverables: Embedding integration, Vector DB setup, RAG Retrieval Agent, YAML adapter config
- Discussion: Provide historical documents for RAG seed, define YAML field mappings.

Week 7–8: Risk Engine & Delivery

- Deliverables: Ensemble scoring model, band definitions, Copilot Delivery Agent with JSON output
- Discussion: Agree on scoring formula, risk bands thresholds, UI action button labels.

Week 9–10: QA & Performance Tuning

- Deliverables: End-to-end latency tests, KS calibration, drift monitoring setup
- Discussion: Review performance reports, adjust model calibration, threshold tuning.

Week 11–12: Finalization & Deployment

- Deliverables: Documentation, deployment scripts, audit log verification
- Discussion: Confirm deployment environment, API security, monitoring dashboards.

3. Next Steps

- Client to provide data samples, YAML schemas, and access credentials.
- Schedule regular check-ins at the end of each milestone.

Thank you for the opportunity. We look forward to delivering a robust PanoramaScore pipeline.